

[Return to Order of Business](#)

2

TAB 2



Board of Education Report

File #: Rep-313-23/24, **Version:** 1

Amendment to the Information Technology Services Strategic Execution Plan to Approve the TechRefresh: Equipping Tomorrow's Minds Project, Phase 1 and 2A.

June 18, 2024

Information Technology Services and Office of the Deputy Superintendent

Action Proposed:

Approve an amendment of the Information Technology Services (ITS) Strategic Execution Plan (SEP) to approve the definition, allocate funds, and take the associated actions for the TechRefresh: Equipping Tomorrow's Minds Project, Phase 1 and 2A, as described in Attachments A, B, C, and D.

The proposed actions are as follows:

- Allocate \$116,364,000 bond funding to complete the TechRefresh: Equipping Tomorrow's Minds Project, Phase 1 and 2A.
- Approve execution of the TechRefresh: Equipping Tomorrow's Minds Project, Phase 1 and 2A, which will furnish and equip school facilities throughout the District with approximately 127,000 new computing devices.

Background:

On August 24, 2021, the Board of Education approved the update to the School Upgrade Program (SUP) to integrate Measure RR funding and priorities (Brd. Rpt. 027-21/22), the next phase of the District's Bond Program, which will modernize, build, and repair school facilities to improve student health, safety, and educational quality. The Board's action approved the overarching goals and principles, funding sources, specific categories of need, and spending targets for the SUP. As proposed projects are developed, they are submitted to the Bond Oversight Committee (BOC) for consideration and the Board of Education for approval.

The SUP includes a spending target to address "Upgrade and Equip [schools] with 21st Century Technology." The intended outcome of the proposed project to be executed within this spending target is:

- TechRefresh: Equipping Tomorrow's Minds Project, Phase 1 and 2A: This project will consist of replacing end-of-life/unmanageable computing devices at school sites which is inclusive of school administrators, school staff, teachers, and students. \$116,364,000 Bond Funds (100%). Anticipated completion date of June 2026.

This project is aligned with the intention established in Measure RR's to "Furnish and equip school facilities with technology, including, but not limited to, permanent and portable computing and electronic devices such as computers, laptops, tablets, and mobile devices..."

Once approved, ITS will provide quarterly updates on the project.

Bond Oversight Committee Recommendations:

The School Construction Bond Citizens' Oversight Committee (BOC), , considered this item at its May 23, 2024 meeting. Pursuant to the Memorandum of Understanding (MOU) between the BOC and the Board of Education (Board), the District provided the BOC with the opportunity to consider the bond funded proposal and make a recommendation to the Board as to whether to approve or disapprove the proposal, prior to presenting the item to the Board for final action. Following discussion, a vote was taken which resulted in 3 ayes, 5 nays, 2 abstentions, and 3 absences. Having fulfilled the requirements under the MOU, and after further review with staff, the proposal will proceed to the Board without a BOC recommendation.

Expected Outcomes:

Staff anticipates that the Board will amend the ITS SEP to define the new project described herein and allocate \$116,364,000 of Bond Program funding. This project will update school-based computing devices and strengthen endpoint security to further protect against unauthorized access to the District's network.

Furthermore, this project directly contributes to the achievement of the 2022-2026 Los Angeles Unified School District Strategic Plan goals of providing Pillar 1A: High Quality Instruction; and 4B: Modernizing Infrastructure.

Board Options and Consequences:

Failure or delay of approval will postpone the execution and/or implementation of the proposed project and the associated benefits to the schools and students.

Policy Implications:

This action is consistent with the District's long-term goal to address unmet school needs as described in Proposition BB and Measures K, R, Y, Q, and RR.

Budget Impact:

The TechRefresh: Equipping Tomorrow's Minds Project, Phase 1 and 2A has a total budget of \$116,364,000, all of which will come from 100% Bond Program funding. The bond funds will be allocated from the "Upgrade and Equip [schools] with 21st Century Technology" SUP category of need. Upon completion of the project, no new funds will be needed to maintain the new systems deployed.

Student Impact:

The proposed project has the following outcomes and benefits that impact students:

- Equipping schools with updated and secure computing devices will enhance educational and operational supports for students.
- Standardized equipment specifications across all schools ensures consistency and compatibility with software applications and support services.
- Improved data security and compliance with modern security standards.
- Modernized and standardized infrastructure to help foster safe and secure educational learning environments.
- Better integration of administrative functions with educational activities, leading to improved student outcomes.
- Increased productivity and efficiency in administrative tasks.
- Continuity of high-quality instruction and promotion of professional growth.
- Improved communication and collaboration between school and student through modern and standardized computing devices in a secure infrastructure environment.

Equity Impact:

Component	Score	Rationale
Recognition	4	Equipping schools with modern and standardized computing devices fosters a 21st century learning environment and supports quality teaching and learning.
Resource Prioritization	4	By standardizing computing devices for student learning, instructional teaching, and daily school operations, the District can streamline resource allocation and prioritize resources based on student needs and requests. Standardization promotes consistency, efficiency, and equity within the district's technology ecosystem, ultimately benefiting students, teachers, and staff alike.
Results	4	This project effectively closes any opportunity gap that may exist as it pertains to outdated and end-of-life devices.
TOTAL	12	

Issues and Analysis:

TechRefresh: Equipping Tomorrow's Minds Project, Phase 1 and 2A: School-based computing devices utilized by school-based administrators, school staff, teachers, and students in the District, need to be refreshed. Many of these computing devices are aging and have or will soon reach the end-of-their-useful life (at least 5 years old), resulting in reliability issues and heightened susceptibility to security vulnerabilities. This phase of the project will furnish and equip schools with approximately 127,000 computing devices.

Attachments:

Attachment A - Project Definition

Attachment B - Bond Oversight Committee Resolution

Attachment C - Presentation Slide Deck

Attachment D - Project Summary

Previously adopted Board report referenced under the background section:

Adopted August 24, 2021: [Board Report 027-21/22](#)

<https://drive.google.com/file/d/1sYoIVAXgy05ef0WRdMtgaXuXLvT24ezh/view?usp=sharing>

Informatives:


None

Submitted:

06/07/24

File #: Rep-313-23/24, Version: 1

RESPECTFULLY SUBMITTED,



ALBERTO CARVALHO
Superintendent

APPROVED BY:



PEDRO SALCIDO
Deputy Superintendent
Office of the Deputy Superintendent

REVIEWED BY:



DEVORA NAVERA REED
General Counsel

☒ Approved as to form.

APPROVED & PRESENTED BY:



SOHEIL KATAL
Chief Information Officer
Information Technology Services

REVIEWED BY:



NOELBERTO DELGADILLO
Deputy Chief Business Officer, Finance
Office of the Chief Business Officer

☒ Approved as to budget impact statement.



Information Technology Strategic Execution Plan Amendments

Project Definitions and Associated Actions

Attachment A – BOE #313-23/24

Program: Classroom Technology Modernization

Project: TechRefresh: Equipping Tomorrow's Minds Phase 1 and 2A

Budget: \$116,364,000 (100% Bond Funds)

Introduction

To effectively support school-based office staff, administrative staff, students, and teachers, it is imperative that Information Technology Services (ITS) initiates a process to refresh computing devices as they reach their end-of-life status (at least 5 years old) and ensure standardization of device types across the LAUSD landscape. Failing to execute this project presents significant security risks because outdated computing devices typically do not receive the latest system and security updates, making them more susceptible to malware attacks.

The TechRefresh: Equipping Tomorrow's Minds project aims to improve security measures and streamline administrative processes within the school district by addressing the risks associated with unmanaged devices.

Scope

The TechRefresh: Equipping Tomorrow's Minds project will focus on identifying and replacing unmanaged/end-of-life computers and desktops, standardizing specifications utilized by school administrators, teachers, students, offices and staff across the LAUSD landscape. Furthermore, a comprehensive review and modernization of the District's asset management lifecycle, processes, and tools will be undertaken, as needed, to ensure the longevity of the District's investment in devices. The project will ultimately strengthen endpoint security and further protect unauthorized access to the district network. This initiative seeks to improve organizational and educational efficiency by refreshing computing devices used by schools and offices, recognizing the critical role of technology in administrative tasks and educational learning growth.

The change management plan includes IT Liaisons that will regularly visit and communicate with schools to guide on expectations, update on processes, schedule, and address any questions or concerns the school may have.

Phase 1 and 2A

These project phases will replace end-of-life/unmanageable computing devices at school sites for school administrators, school staff, teachers, and students.

Phase 2B (full implementation)

This phase is projected to go to the Board of Education for approval in early 2025. The project team will continue the refresh of computing devices for students with expiring devices and expand the refresh program to include off-campus administrators, administrative offices, and staff. The execution of Phase



Information Technology Strategic Execution Plan Amendments Project Definitions and Associated Actions Attachment A – BOE #313-23/24

2B is contingent upon Board of Education approval.

Expected Outcomes

- Improved data security and compliance with modern security standards.
- Standardized equipment specifications across all schools and staff members to ensure consistency and compatibility with software applications and support services.
- Modernized and standardized infrastructure to help foster safe and secure educational learning environments.
- Better integration of administrative functions with educational activities, leading to improved student outcomes.
- Increased productivity and efficiency in administrative tasks.
- Continuity of high-quality instruction and promotion of professional growth.
- Improved communication and collaboration between school and student through modern and standardized computing devices in a secure infrastructure environment.

Schedule

Phase 1 and 2A will be completed by June 2026.

SCHOOL CONSTRUCTION BOND CITIZENS' OVERSIGHT COMMITTEE

Margaret Fuentes, Chair

LAUSD Student Parent

D. Michael Hamner, FAIA, Vice-Chair

American Institute of Architects

Dr. Samantha Rowles, Secretary

LAUSD Student Parent

Robert Campbell, Executive Committee

L.A. Co. Auditor-Controller's Office

Scott Pansky, Executive Committee

L.A. Area Chamber of Commerce

Neelura Bell

CA Charter School Association

Chad Boggio

L.A. Co. Federation of Labor AFL-CIO

Jeffrey Fischbach

CA Tax Reform Assn.

Aleigh Lewis

L.A. City Controller's Office

Patrick MacFarlane

Early Education Coalition

Brian Mello

Assoc. General Contractors of CA

Dr. Clarence Monteclaro

Tenth District PTSA

William O. Ross IV31st District PTSA**Santa Ramirez (Alternate)**

Tenth District PTSA

Connie Yee (Alternate)

L.A. Co. Auditor-Controller's Office

Vacant

AARP

Vacant

L.A. City Mayor's Office

Timothy Popejoy

Bond Oversight Administrator

Perla Zitle

Bond Oversight Coordinator

Joseph P. Buchman – Legal Counsel

Burke, Williams & Sorensen, LLP

Lori Raineri and Keith Weaver – Oversight Consultants

Government Financial Services Joint Powers Authority

RESOLUTION 2023-19**BOARD REPORT 313-23/24****RECOMMENDING BOARD APPROVAL FOR THE AMENDMENT OF THE INFORMATION TECHNOLOGY SERVICES STRATEGIC EXECUTION PLAN TO APPROVE THE TECHREFRESH: EQUIPPING TOMORROW'S MINDS PROJECT, PHASE 1 AND 2A**

WHEREAS, District Staff proposes that the Board of Education amend the Information Technology Services (ITS) Strategic Execution Plan (SEP) to approve the definition, allocate funds, and take the associated actions for the TechRefresh: Equipping Tomorrow's Minds Project, Phase 1 and 2A, as described in Attachments A, B, C, and D to Board Report 313-23/24; and

WHEREAS, District Staff proposes the following actions:

- Allocate \$116,364,000 in bond funding to complete the TechRefresh: Equipping Tomorrow's Minds Project, Phase 1 and 2A.
- Approve execution of the TechRefresh: Equipping Tomorrow's Minds Project, Phase 1 and 2A.

WHEREAS, On August 24, 2021, the Board of Education approved the update to the School Upgrade Program (SUP) to integrate Measure RR funding and priorities (Brd. Rpt. 027-21/22), the next phase of the District's Bond Program, which will modernize, build, and repair school facilities to improve student health, safety and educational quality. The Board's action approved the overarching goals and principles, funding sources, specific categories of need, and spending targets for the SUP. As proposed projects are developed, they are submitted to the Bond Oversight Committee (BOC) for consideration and the Board of Education for approval.

WHEREAS, The SUP includes spending targets to address "TechRefresh: Equipping Tomorrow's Minds Project, Phase 1 and 2A". The intended outcome of the proposed project to be executed within this spending targets is:

- TechRefresh: Equipping Tomorrow's Minds Project, Phase 1 and 2A: This project will consist of replacing end-of-life/unmanageable computing devices at school sites which is inclusive of school

RECOMMENDING BOARD APPROVAL FOR THE AMENDMENT OF THE INFORMATION TECHNOLOGY SERVICES STRATEGIC EXECUTION PLAN TO APPROVE THE TECHREFRESH: EQUIPPING TOMORROW'S MINDS PROJECT, PHASE 1 AND 2A

administrators, school staff, teachers, and students. \$116,364,000 Bond Funds (100%). Anticipated completion date of June 2026.

WHEREAS, This project is aligned with the intention established in Measure RR's to "Furnish and equip school facilities with technology, including, but not limited to, permanent and portable computing and electronic devices such as computers, laptops, tablets, and mobile devices..."

WHEREAS, District Staff anticipates that the Board will amend the ITS SEP to define the new project described herein and allocate \$116,364,000 of Bond Program funding. This project directly contributes to the achievement of the 2022-2026 Los Angeles Unified School District Strategic Plan goals of providing high-quality instruction (Pillar 1: Academic Excellence); and modernizing infrastructure (Pillar 4: Operational Efficiency).

WHEREAS, The District Office of General Counsel has reviewed the proposed Project and determined that it may proceed to the Bond Oversight Committee for its consideration for recommendation to the Board of Education; and

WHEREAS, District Staff has concluded that this proposed Information Technology Services SEP amendment will facilitate Los Angeles Unified's ability to successfully implement the ITS SEP.

NOW, THEREFORE, BE IT RESOLVED THAT:

1. The School Construction Citizens' Bond Oversight Committee recommends that the Board of Education adopt the amendment of the Information Technology Services Strategic Execution Plan to approve the IT Infrastructure to Support Learning Program listed above as described in Board Report 313-23/24, a copy of which is attached hereto in the form it was presented to the BOC and is incorporated herein by reference.
2. This resolution shall be transmitted to the Los Angeles Unified School District Board of Education and posted on the Bond Oversight Committee's website.
3. The District is directed to track the above recommendation and to report on the adoption, rejection, or pending status of the recommendations as provided in section 6.2 of the Charter and Memorandum of Understanding between the Bond Oversight Committee and the District.

NOT ADOPTED on May 23, 2024, by the following vote:

AYES: 3

ABSTENTIONS: 2

NAYS: 5

ABSENCES: 3

Margaret Fuentes
Chair

D. Michael Hamner
Vice-Chair



**Proposed IT Strategic Execution Plan Amendment to Add
TechRefresh: Equipping Tomorrow's Minds
Brd Rpt 313-23/24**

Soheil Katal, Chief Information Officer

June 18, 2024

Project Description

- During the pandemic, the priority was ensuring **educational continuity** by providing devices to students. It is essential to also **prioritize** administrators, teachers, and school staff to maintain **seamless** continuity of instruction and effective teaching and learning given the vulnerability posed by their devices.
- End-of-life devices do not receive security patches and updates resulting in **vulnerabilities** that can be **exploited** both locally and remotely.
- **Improves security** measures and streamlines administrative processes within the school district by addressing the risks associated with **unmanaged devices**.
- **Standardize computing devices** utilized by school-based office staff, administrative staff, students, and teachers which includes asset management software and improve security measures.

School Upgrade Program Category

Scope:

- Identify devices reaching end-of-life and/or unmanaged
- Population: school-based office staff, administrative staff, students, and teachers

Estimated completion **June 2029.**

Phase 1 & 2A	\$116,364,000	
Phase 1	\$ 45,470,000	
Phase 2A	\$ 70,894,000	
Phase 2B	\$ 329,053,000*	FOR FUTURE BOARD APPROVAL 2025

*Combination of Bond, COPs, ELOP, General Funding.

Budget Breakdown

Phase 1 & 2A	
Devices	\$ 102,107,000
Labor	\$ 14,257,000
Total	\$116,364,000

Project Scope

- Identifying computing devices that have reached/reaching end-of-life and no longer manageable (unmanageable).
- Refresh computing devices that have reached end-of-life/unmanageable.
- District's asset management lifecycle, data migration, and disposal processes.
- Change management protocols to guide school sites.

Timeline

Timeline

2024				2025				2026				2027				2028				2029			
Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4
				PHASE 1 Device Distribution																			
				PHASE 2A Device Distribution																			
				*				PHASE 2B Device Distribution															
				Communications Campaign PHASE 1 & 2A																			
								Communications Campaign PHASE 2B															
				Continuous Guidance to IDM**																			
								Continuous Guidance Expanded to Non-School Staff															

*Phase 2B for Board Approval in 2025

**Inventory Device Manager

Expected Outcomes

Pillar 1A (Digital Equity)

Facilitate administration and participation in State Standardized Tests and assessments, i.e. iReady

Pillar 1A (Instruction) : Continued student access to digital learning content

Pillar 4B: Improved data security and compliance with modern security standards through device management

Pillar 4B: Continued capability to access new software and ensure compatibility



Impact if Not Approved

- Presents significant security risks – outdated computing devices typically do not receive the latest system and security updates, making them more susceptible to malware attacks.
- Inconsistencies of device lifecycle within and among schools due to device procurement at various time periods throughout the year.
- Device type not standardized.
- Risk of asset management protocols not being followed.
- Data security and compliance with modern security standards are not guaranteed if purchased outside of ITS recommendations.
- The technology equity gap and the disparity in access to technology will increase.





TechRefresh: Equipping Tomorrow's Minds project aims to enhance security measures and streamline administrative processes within the school district by addressing the risks associated with unmanaged devices. The project will focus on identifying and replacing end-of-life computers and desktops, standardizing specifications with asset management software to track and inventory computing devices utilized by school-based office staff, administrative staff, students, and teachers across the LAUSD landscape which will strengthen endpoint security and further protect unauthorized access to the district network. This initiative seeks to enhance organizational and educational efficiency by updating computers and desktops used by schools and offices recognizing the critical role of technology in administrative tasks and educational endeavors.

- Adult Education (DACE)
- Baudry, Regions, Warehouse, Soto, LASPD, KLCS
- Beyond the Bell/ELOP
- Computer labs
- Early Education Centers (EEC)
- Food Services
- Health Centers
- Itinerants
- Prop 39 Charter co-locations
- State Preschool
- Title 1
- UTK-12 Schools

Procurement

Legacy Purchasing Model: This leverages the traditional District model of “out-right” purchasing computing devices and other related peripherals including integration services. This model is bond-eligible.

Implementation

1. A site administrator will select device type (Windows/Mac) for administrative staff via a device portal and verify the device type selected for other non-administrative staff that was predetermined by central office (in collaboration with other departments).
2. Distribution methods vary by quantity, with small batches handled via a Distribution Center and large batches delivered directly to schools and received by bond technicians for distribution based on portal data.
3. Bond-funded technicians will distribute computing devices, complete thorough check-outs, and set up devices which includes data migration. Post-distribution process includes wiping data, salvaging and disposing devices following the IT Asset Disposition process.
4. Bond-funded trainers will develop in-depth materials such as job aids, FAQs, videos, and step-by-step instruction to maximize staff proficiency in utilizing the device’s features and tailor technical materials on how to operate their new device.

Change Management

Project Manager

Site Liaison

Reports/Compliance Analyst

Instructional Facilitator

Technical Trainer

Asset Management Analyst

Readiness Technician

*All positions will be reallocated from existing resources