

TAB 5



Board of Education Report

File #: Rep-106-24/25, Version: 1

Approve Sixteen Projects Funded by the Expanded Learning Opportunities Program and Thirteen Projects Funded by the Medi-Cal Reimbursement Program

November 19, 2024

Facilities Services Division

Action Proposed:

Approve 16 projects funded by the Expanded Learning Opportunities Program (ELOP) as described in Exhibit A (ELOP Projects). The combined budget for these proposed Projects is \$19,487,455.

Approve 13 projects funded by the Medi-Cal Reimbursement Program as described in Exhibit B (Medi-Cal Projects). The combined budget for these proposed Projects is \$19,749,642.

Authorize the acceptance of a \$50,000 donation (Donation) from the Los Angeles Police Academy Magnet School Foundation to be used exclusively for the installation of an obstacle course on the San Pedro High School Olguin Campus.

Authorize the Chief Procurement Officer and/or the Chief Facilities Executive and/or their designee(s) to execute all instruments necessary, as legally permissible, to implement the proposed Projects including budget modifications and the purchase of equipment and materials; and to execute reasonable instruments for the Donation including, but not limited to, a donation agreement.

Background:

On June 25, 2024, the Board of Education adopted the 2024-25 Budget for the Los Angeles Unified School District (District or Los Angeles Unified). This budget included ELOP funding to provide expanded learning opportunities for before school, after school, summer, or intersession learning programs that are student-centered and focused on developing the academic, social, emotional, and physical needs and interests of students through hands-on, engaging learning experiences. The budget includes specific allocations for some ELOP items, such as \$10 million for playground restoration projects and \$12.1 million for campus lighting projects, as well as additional available ELOP funds of nearly \$231 million. Although funding was approved in the 2024-25 Budget, individual projects were not yet developed.

Exhibit A provides the scope, schedule, and budget for the 16 ELOP Projects. This includes 12 projects which restore playground areas by removing existing relocatable buildings and restoring the affected footprints with green/natural landscaped area (grass, irrigation, and trees) or hardscaped area (asphalt) based on the needs of each individual campus. Of these 12 playground restoration projects, eight sites were selected because those schools requested voluntary portable removals which could not be accomplished due to a lack of funding. Four sites were selected because there are Playground and Campus Exterior Upgrade projects at those sites which, for budget reasons, did not include the removal of portable buildings with playground restoration.

Exhibit A also includes four projects which provide facilities upgrades that support programs before school, after school, and during summer breaks or intersession periods as well as complement educational programs

during school hours. These four projects include one campus lighting project to provide additional exterior lighting, two projects which provide new playfields and an obstacle course to complement physical education and enhance fitness, and one green schoolyard upgrade project that provides greening improvements to meet the District's goal for schoolyards to be 30% green/natural with increased shade.

In addition to ELOP funding, the new obstacle course on the Olguin Campus of San Pedro High School will be funded in part by a \$50,000 donation from the Los Angeles Police Academy Magnet School (LAPAMS) Foundation. LAPAMS partners with law enforcement agencies to prepare students for careers in law enforcement through police academy magnet programs at middle schools and high schools throughout the District including the San Pedro High School Police Academy Magnet. Upon Board approval, District staff will engage the LAPAMS Foundation to secure the Donation as part of the project budget for the new obstacle course.

The green schoolyard upgrade project in Exhibit A is part of the Green Schools for All Program included in the Capital Plan approved by the Board of Education on December 12, 2023. This Board action allocated \$100 million in non-bond funding including ELOP funds for green schoolyard upgrades at 15 designated campuses chosen based on their Green Schoolyards Index Rank as well as geographic equality across Board Districts. One of the designated campuses in Board District 1, Marvin Elementary School, has an active bond project for paving replacement which will address these greening improvements. The new project included in Exhibit A proposes to replace Marvin Elementary School with Budlong Elementary School, the next school on the priority list without a greening project for Board District 1, which has a Green Schoolyards Index Rank of 92. This would not impact the allocation for green schoolyard upgrades.

Additionally, the 2024-25 Budget included funding from the Medi-Cal Reimbursement Program obtained by the Medical Services Division. This program obtains reimbursement funds for students who are Medi-Cal eligible and have been provided with covered health services, then reinvests the reimbursement funds in health services and support for students and families. In addition to the annual distributions of Medi-Cal reimbursement funds, the budget included a "one-time" reimbursement of approximately \$65 million due to a statewide change in billing reimbursements. As a majority of Medi-Cal eligible students receiving medically necessary services come from the Division of Special Education, this "one-time" reimbursement was divided between the Medical Services Division and the Division of Special Education to support health services and special education programs. A portion of this funding was allocated by the Division of Special Education to facilities projects that provide accessibility improvements for special education students as well as their larger school communities. Although funding was approved in the 2024-25 Budget, individual projects were not yet developed.

Exhibit B provides the scope, schedule, and budget for the 13 Medi-Cal Projects including: 10 new play structure and matting projects, one project to provide new pickleball courts, and two projects that convert spaces into culinary arts classrooms and kitchens. The campuses designated for accessibility improvements to their playgrounds were selected based on the highest number of students receiving occupational/physical therapy, the number of students with multiple disabilities, and/or "inclusion" sites. Lawrence Middle School was selected for a project to provide new pickleball courts using the same rationale and due to the high number of students with disabilities attending the school along with the availability of open space that could accommodate the new courts and parking for use by both the school and its surrounding community. The culinary arts classroom and kitchen projects will be provided at two special education and career transition centers. These culinary arts programs teach students with disabilities to be comfortable with cooking and food preparation as well as provide skills necessary for increased independence. The new culinary arts classrooms and kitchens also expand the special education centers' ability to adequately train students to obtain jobs in the

community by providing facilities and equipment that are comparable to those in restaurants.

The development of each proposed Project considered site accessibility, safety, supervision, optimal site configuration and utilization, play space, enrollment projections, educational programs, and operational impacts during construction.

The school sites are located in Board Districts 1 (Dr. George J. McKenna III), 2 (Dr. Rocío Rivas), 3 (Scott M. Schmerelson), 4 (Nick Melvoin), 5 (Jackie Goldberg), 6 (Kelly Gonez), and 7 (Tanya Ortiz Franklin).

Expected Outcomes:

Approval of the 29 proposed Projects will enable staff to proceed with their implementation.

The ELOP Projects, once completed, will provide facilities that support student enrichment programs before school, after school, or during the summer and intersession periods that focus on developing the academic, social, emotional, and physical needs and interests of students through hands-on and engaging learning experiences. The ELOP Projects will also provide student-centered and results-driven learning activities that include community partners and complement learning activities during the regular school day.

The Medi-Cal Projects, once completed, will provide facilities that support students with disabilities and provide accessibility improvements to the entire school community. The Medi-Cal Projects will provide inclusive play structures that enhance outdoor activities for the whole student population, provide play environments with shade for students with disabilities including those using wheelchairs, augment schools' community engagement with diverse outdoor activities that are accessible to all, and provide skills and career preparation with new culinary arts classrooms and kitchens.

Board Options and Consequences:

Adoption of the proposed action will authorize staff to proceed with the environmental reviews and clearances, design, procurement, construction, and other activities necessary to implement the proposed Projects.

If the proposal is not approved, each Project will need to return to the Board of Education prior to commencing construction for authorization to award the construction contracts, potentially causing delays in the delivery of these facilities improvements.

Policy Implications:

The proposal does not impact Los Angeles Unified policy. The proposed Projects support the District's long-term goal to address unmet school facilities needs and significantly improve the conditions of aging and deteriorating school facilities. The proposed action advances Los Angeles Unified's 2022-2026 Strategic Plan Pillar 4 Operational Effectiveness/Modernizing Infrastructure by upgrading facilities to restore and enhance playground spaces with diverse outdoor activities, add exterior campus lighting, promote physical education and fitness, increase green/natural schoolyards, improve accessibility for school communities, and provide skills and career preparation for students with disabilities.

Budget Impact:

On June 25, 2024, the Board of Education adopted the 2024-25 Budget which included funding for the Expanded Learning Opportunities Program and Medi-Cal Reimbursement Program. The combined budget for the 16 ELOP Projects is \$19,487,455. The combined budget for the 13 Medi-Cal Projects is \$19,749,642.

The project budgets were prepared based on the current information known, and assumptions about the proposed Project scope, site conditions, and market conditions. Although the Budlong Elementary School

File #: Rep-106-24/25, Version: 1

Green School Yard Project replaces the Marvin Elementary School Green School Yard Project, which was originally included in the Capital Plan Projects Board Report BOE 024-23/24, this action does not impact the \$100M allocated in that action for 15 Green Schoolyard Upgrade Projects. The Project budgets will be reviewed throughout the planning, design, and construction phases as new information becomes known or unforeseen conditions arise and will be adjusted accordingly to enable the successful completion of the proposed Projects.

Student Impact:

The ELOP Projects will improve facilities that support student enrichment programs before school, after school, or during summer and intersession periods to benefit approximately 11,200 students. The Medi-Cal Projects will improve school facilities that support students with disabilities and provide accessibility improvements to the school communities to benefit approximately 6,100 students.

Equity Impact:

School sites represent all four Regions (North, East, South, and West) and were prioritized based on the opportunity to provide expanded learning opportunities for before school, after school, summer, or intersession learning programs for ELOP Projects and the opportunity to improve accessibility for school communities as well as provide skills and career preparation for students with disabilities for Medi-Cal Projects.

Issues and Analysis:

Staff will implement all opportunities to minimize construction impacts on school operations and existing education programs. As necessary, the temporary use of unused classrooms, off-hour construction and other opportunities will be utilized to reduce impacts to the existing education programs at each school.

The Office of Environmental Health and Safety (OEHS) will evaluate the proposed Projects in accordance with the California Environmental Quality Act (CEQA).

Attachments:

Exhibit A: Projects Funded by the Expanded Learning Opportunities Program

Exhibit B: Projects Funded by the Medi-Cal Reimbursement Program

Informatives:

None

Submitted:

10/20/24

RESPECTFULLY SUBMITTED,


ALBERTO M. CARVALHO

Superintendent

APPROVED BY:


PEDRO SALCIDODeputy Superintendent,
Business Services and Operations


REVIEWED BY:


DEVORA NAVERA REED

General Counsel

☒ Approved as to form.

APPROVED BY:


KRISZTINA TOKESChief Facilities Executive
Facilities Services Division

REVIEWED BY:


NOLBERTO DELGADILLO

Deputy Chief Financial Officer

☒ Approved as to budget impact statement.

PRESENTED BY:


ISSAM DAHDULDirector of Facilities
Planning & Development
Facilities Services Division

LOS ANGELES UNIFIED SCHOOL DISTRICT
Board of Education Report

Exhibit A
Projects Funded by the Expanded Learning Opportunities Program

1. Allesandro Elementary School - Portable Removal with Playground Restoration
Region West, Board District 5 (Jackie Goldberg)

Project Background and Scope:

The proposed project includes, but is not limited to:

- Removal of 2 existing portable buildings to provide additional playground space.
- Disconnection of high-voltage and low-voltage utilities as well as sewage and water lines.
- Removal of asphalt at building footprint and installation of green/natural landscaped areas (grass, irrigation, and trees) or hardscaped area (asphalt).
- Abatement of hazardous materials as necessary.

Project Budget: \$422,856

Project Schedule: Construction is anticipated to begin in Q2-2025 and be completed in Q3-2025.

2. Coldwater Canyon Elementary School - Portable Removal with Playground Restoration
Region North, Board District 6 (Kelly Gonez)

Project Background and Scope:

The proposed project includes, but is not limited to:

- Removal of 1 existing bungalow building to provide additional playground space.
- Disconnection of high-voltage and low-voltage utilities as well as sewage and water lines.
- Removal of asphalt at building footprint and installation of green/natural landscaped areas (grass, irrigation, and trees) or hardscaped area (asphalt).
- Abatement of hazardous materials as necessary.

Project Budget: \$535,498

Project Schedule: Construction is anticipated to begin in Q2-2025 and be completed in Q3-2025.

LOS ANGELES UNIFIED SCHOOL DISTRICT
Board of Education Report

Exhibit A
Projects Funded by the Expanded Learning Opportunities Program

3. Dorris Elementary School - Portable Removal with Playground Restoration
Region West, Board District 5 (Jackie Goldberg)

Project Background and Scope:

The proposed project includes, but is not limited to:

- Removal of 1 existing bungalow building to provide additional playground space.
- Disconnection of high-voltage and low-voltage utilities as well as sewage and water lines.
- Removal of asphalt at building footprint and installation of green/natural landscaped areas (grass, irrigation, and trees) or hardscaped area (asphalt).
- Abatement of hazardous materials as necessary.

Project Budget: \$535,498

Project Schedule: Construction is anticipated to begin in Q2-2025 and be completed in Q3-2025.

4. Erwin Elementary School - Portable Removal with Playground Restoration
Region North, Board District 6 (Kelly Gonez)

Project Background and Scope:

The proposed project includes, but is not limited to:

- Removal of 2 existing bungalow buildings to provide additional playground space.
- Disconnection of high-voltage and low-voltage utilities as well as sewage and water lines.
- Removal of asphalt at building footprint and installation of green/natural landscaped areas (grass, irrigation, and trees) or hardscaped area (asphalt).
- Abatement of hazardous materials as necessary.

Project Budget: \$739,278

Project Schedule: Construction is anticipated to begin in Q2-2025 and be completed in Q3-2025.

LOS ANGELES UNIFIED SCHOOL DISTRICT
Board of Education Report

Exhibit A
Projects Funded by the Expanded Learning Opportunities Program

5. Fishburn Elementary School - Portable Removal with Playground Restoration
Region East, Board District 5 (Jackie Goldberg)

Project Background and Scope:

The proposed project includes, but is not limited to:

- Removal of 2 existing portable buildings to provide additional playground space.
- Disconnection of high-voltage and low-voltage utilities as well as sewage and water lines.
- Removal of asphalt at building footprint and installation of green/natural landscaped areas (grass, irrigation, and trees) or hardscaped area (asphalt).
- Abatement of hazardous materials as necessary.

Project Budget: \$417,856

Project Schedule: Construction is anticipated to begin in Q2-2025 and be completed in Q3-2025.

6. Griffith STEAM Magnet Middle School - Portable Removal with Playground Restoration
Region East, Board District 2 (Dr. Rocío Rivas)

Project Background and Scope:

The proposed project includes, but is not limited to:

- Removal of 2 existing bungalow buildings to provide additional playground space.
- Disconnection of high-voltage and low-voltage utilities as well as sewage and water lines.
- Removal of asphalt at building footprint and installation of green/natural landscaped areas (grass, irrigation, and trees) or hardscaped area (asphalt).
- Abatement of hazardous materials as necessary.

Project Budget: \$744,278

Project Schedule: Construction is anticipated to begin in Q2-2025 and be completed in Q3-2025.

LOS ANGELES UNIFIED SCHOOL DISTRICT
Board of Education Report

Exhibit A
Projects Funded by the Expanded Learning Opportunities Program

7. Harbor City Elementary School - Portable Removal with Playground Restoration
Region South, Board District 7 (Tanya Ortiz Franklin)

Project Background and Scope:

The proposed project includes, but is not limited to:

- Removal of 1 existing bungalow building to provide additional playground space.
- Disconnection of high-voltage and low-voltage utilities as well as sewage and water lines.
- Removal of asphalt at building footprint and installation of green/natural landscaped areas (grass, irrigation, and trees) or hardscaped area (asphalt).
- Abatement of hazardous materials as necessary.

Project Budget: \$535,498

Project Schedule: Construction is anticipated to begin in Q2-2025 and be completed in Q3-2025.

8. Liberty Elementary School - Portable Removal with Playground Restoration
Region East, Board District 5 (Jackie Goldberg)

Project Background and Scope:

The proposed project includes, but is not limited to:

- Removal of 1 existing bungalow building to provide additional playground space.
- Disconnection of high-voltage and low-voltage utilities as well as sewage and water lines.
- Removal of asphalt at building footprint and installation of green/natural landscaped areas (grass, irrigation, and trees) or hardscaped area (asphalt).
- Abatement of hazardous materials as necessary.

Project Budget: \$535,498

Project Schedule: Construction is anticipated to begin in Q2-2025 and be completed in Q3-2025.

LOS ANGELES UNIFIED SCHOOL DISTRICT
Board of Education Report

Exhibit A
Projects Funded by the Expanded Learning Opportunities Program

9. Noble Elementary School - Portable Removal with Playground Restoration

Region North, Board District 6 (Kelly Gonez)

Project Background and Scope:

The proposed project includes, but is not limited to:

- Removal of 1 existing portable building and 1 existing bungalow building to provide additional playground space.
- Disconnection of high-voltage and low-voltage utilities as well as sewage and water lines.
- Removal of asphalt at building footprint and installation of green/natural landscaped areas (grass, irrigation, and trees) or hardscaped area (asphalt).
- Abatement of hazardous materials as necessary.

Project Budget: \$692,896

Project Schedule: Construction is anticipated to begin in Q2-2025 and be completed in Q3-2025.

10. Plummer Elementary School - Portable Removal with Playground Restoration

Region North, Board District 6 (Kelly Gonez)

Project Background and Scope:

The proposed project includes, but is not limited to:

- Removal of 5 existing portable buildings and 1 existing bungalow building to provide additional playground space.
- Disconnection of high-voltage and low-voltage utilities as well as sewage and water lines.
- Removal of asphalt at building footprint and installation of green/natural landscaped areas (grass, irrigation, and trees) or hardscaped area (asphalt).
- Abatement of hazardous materials as necessary.

Project Budget: \$830,416

Project Schedule: Construction is anticipated to begin in Q2-2025 and be completed in Q3-2025.

LOS ANGELES UNIFIED SCHOOL DISTRICT
Board of Education Report

Exhibit A
Projects Funded by the Expanded Learning Opportunities Program

11. Rowan Elementary School - Portable Removal with Playground Restoration

Region East, Board District 2 (Dr. Rocío Rivas)

Project Background and Scope:

The proposed project includes, but is not limited to:

- Removal of 2 existing bungalow buildings to provide additional playground space.
- Disconnection of high-voltage and low-voltage utilities as well as sewage and water lines.
- Removal of asphalt at building footprint and installation of green/natural landscaped areas (grass, irrigation, and trees) or hardscaped area (asphalt).
- Abatement of hazardous materials as necessary.

Project Budget: \$739,278

Project Schedule: Construction is anticipated to begin in Q2-2025 and be completed in Q3-2025.

12. Sylmar Elementary School - Portable Removal with Playground Restoration

Region North, Board District 6 (Kelly Gonez)

Project Background and Scope:

The proposed project includes, but is not limited to:

- Removal of 2 existing portable buildings to provide additional playground space.
- Disconnection of high-voltage and low-voltage utilities as well as sewage and water lines.
- Removal of asphalt at building footprint and installation of green/natural landscaped areas (grass, irrigation, and trees) or hardscaped area (asphalt).
- Abatement of hazardous materials as necessary.

Project Budget: \$427,856

Project Schedule: Construction is anticipated to begin in Q2-2025 and be completed in Q3-2025.

LOS ANGELES UNIFIED SCHOOL DISTRICT
Board of Education Report

Exhibit A
Projects Funded by the Expanded Learning Opportunities Program

13. Arleta High School - Football Field Lighting

Region North, Board District 6 (Kelly Gonez)

Project Background and Scope:

The proposed project includes, but is not limited to:

- Installation of new field lighting for the football field.

Project Budget: \$2,677,835

Project Schedule: Construction is anticipated to begin in Q4-2025 and be completed in Q2-2026.

14. Webster Middle School – New Baseball & Softball Fields

Region West, Board District 4 (Nick Melvoin)

Project Background and Scope:

The proposed project includes, but is not limited to:

- Installation of a new baseball field and a new softball field including backstops, dugouts, bullpens, fencing, and portable bleachers.

Project Budget: \$2,829,095

Project Schedule: Construction is anticipated to begin in Q1-2026 and be completed in Q3-2026.

15. San Pedro High School Olguin Campus – Obstacle Course

Region South, Board District 7 (Tanya Ortiz Franklin)

Project Background and Scope:

The proposed project includes, but is not limited to:

- Installation of an obstacle course which includes adding new equipment and replacing approximately 1,200 square feet of matting to create an obstacle course of approximately 6,000 square feet in an area of the campus that is already fenced.
- A donation of \$50,000 will be provided by the Los Angeles Police Academy Magnet School Foundation, which partners with law enforcement agencies to prepare students for careers in law enforcement through police academy magnet programs, in support of the San Pedro High School Police Academy Magnet.

Project Budget: \$515,819

Project Schedule: Construction is anticipated to begin in Q1-2026 and be completed in Q3-2026.

LOS ANGELES UNIFIED SCHOOL DISTRICT
Board of Education Report

Exhibit A
Projects Funded by the Expanded Learning Opportunities Program

16. Budlong Avenue Elementary School – Green Schoolyard Upgrade

Region South, Board District 1 (Dr. George J. McKenna III)

Project Background and Scope:

The proposed project provides improvements to align with the goal of providing 30% of a school site's schoolyard with green/natural spaces to the extent feasible based on the physical constraints of the campus. The scope may include replacing significant areas of paved surfaces with permeable surfaces that incorporate native/drought tolerant planting, the addition of natural grass play fields, the installation of trees and other shade elements to achieve 20% shade in the schoolyard, irrigation, decomposed granite and pavers, outdoor classroom elements, resurfacing and restriping of remaining schoolyard asphalt, as well as accessibility improvements, as required, to ensure equal access to all students.

Project Budget: \$6,308,000

Project Schedule: Construction activities are anticipated to begin in Q3-2026 and be completed in Q4-2027.

LOS ANGELES UNIFIED SCHOOL DISTRICT
Board of Education Report

Exhibit B
Projects Funded by the Medi-Cal Reimbursement Program

1. 75th Street Elementary School - New Play Structure & Matting

Region South, Board District 7 (Tanya Ortiz Franklin)

Project Background and Scope:

The proposed project includes, but is not limited to:

- Removal of existing play structure and matting.
- Installation of approximately 2,800 square feet of new matting and a new accessible play structure with integrated shade for students 5-12 years old.

Project Budget: \$1,082,775

Project Schedule: Construction is anticipated to begin in Q4-2025 and be completed in Q2-2026.

2. 95th Street Elementary School - New Play Structure & Matting

Region South, Board District 1 (Dr. George J. McKenna III)

Project Background and Scope:

The proposed project includes, but is not limited to:

- Removal of existing play structure and matting.
- Installation of approximately 2,800 square feet of new matting and a new accessible play structure with integrated shade for students 5-12 years old.

Project Budget: \$1,071,470

Project Schedule: Construction is anticipated to begin in Q3-2025 and be completed in Q1-2026.

3. Haddon Elementary School - New Play Structure & Matting

Region North, Board District 6 (Kelly Gonez)

Project Background and Scope:

The proposed project includes, but is not limited to:

- Removal of existing play structure and matting.
- Installation of approximately 2,800 square feet of new matting and a new accessible play structure with integrated shade for students 5-12 years old.

Project Budget: \$1,082,230

Project Schedule: Construction is anticipated to begin in Q3-2025 and be completed in Q1-2026.

LOS ANGELES UNIFIED SCHOOL DISTRICT
Board of Education Report

Exhibit B
Projects Funded by the Medi-Cal Reimbursement Program

4. Lane Elementary School - New Play Structure & Matting

Region East, Board District 2 (Dr. Rocío Rivas)

Project Background and Scope:

The proposed project includes, but is not limited to:

- Removal of existing play structure and matting.
- Installation of approximately 2,800 square feet of new matting and a new accessible play structure with integrated shade for students 5-12 years old.

Project Budget: \$1,078,786

Project Schedule: Construction is anticipated to begin in Q4-2025 and be completed in Q2-2026.

5. Limerick Elementary School - New Play Structure & Matting

Region North, Board District 3 (Scott M. Schmerelson)

Project Background and Scope:

The proposed project includes, but is not limited to:

- Removal of existing play structure and matting.
- Installation of approximately 2,800 square feet of new matting and a new accessible play structure with integrated shade for students 5-12 years old.

Project Budget: \$1,071,970

Project Schedule: Construction is anticipated to begin in Q3-2025 and be completed in Q1-2026.

6. Mack Elementary School - New Play Structure & Matting

Region South, Board District 1 (Dr. George J. McKenna III)

Project Background and Scope:

The proposed project includes, but is not limited to:

- Removal of existing play structure and matting.
- Installation of approximately 2,800 square feet of new matting and a new accessible play structure with integrated shade for students 5-12 years old.

Project Budget: \$1,046,847

Project Schedule: Construction is anticipated to begin in Q4-2025 and be completed in Q2-2026.

LOS ANGELES UNIFIED SCHOOL DISTRICT
Board of Education Report

Exhibit B
Projects Funded by the Medi-Cal Reimbursement Program

7. Manhattan Elementary School - New Play Structure & Matting

Region South, Board District 1 (Dr. George J. McKenna III)

Project Background and Scope:

The proposed project includes, but is not limited to:

- Removal of existing play structure and matting.
- Installation of approximately 2,800 square feet of new matting and a new accessible play structure with integrated shade for students 5-12 years old.

Project Budget: \$1,078,579

Project Schedule: Construction is anticipated to begin in Q4-2025 and be completed in Q2-2026.

8. Mosk Elementary School - New Play Structure & Matting

Region North, Board District 4 (Nick Melvoin)

Project Background and Scope:

The proposed project includes, but is not limited to:

- Removal of existing play structure and matting.
- Installation of approximately 2,800 square feet of new matting and a new accessible play structure with integrated shade for students 5-12 years old.

Project Budget: \$1,078,785

Project Schedule: Construction is anticipated to begin in Q4-2025 and be completed in Q2-2026.

9. Murchison Elementary School - New Play Structure & Matting

Region East, Board District 2 (Dr. Rocío Rivas)

Project Background and Scope:

The proposed project includes, but is not limited to:

- Removal of existing play structure and matting.
- Installation of approximately 2,800 square feet of new matting and a new accessible play structure with integrated shade for students 5-12 years old.

Project Budget: \$1,077,407

Project Schedule: Construction is anticipated to begin in Q4-2025 and be completed in Q2-2026.

LOS ANGELES UNIFIED SCHOOL DISTRICT
Board of Education Report

Exhibit B
Projects Funded by the Medi-Cal Reimbursement Program

10. Weigand Elementary School - New Play Structure & Matting

Region South, Board District 7 (Tanya Ortiz Franklin)

Project Background and Scope:

The proposed project includes, but is not limited to:

- Removal of existing play structure and matting.
- Installation of approximately 2,800 square feet of new matting and a new accessible play structure with integrated shade for students 5-12 years old.

Project Budget: \$1,071,970

Project Schedule: Construction is anticipated to begin in Q3-2025 and be completed in Q1-2026.

11. Lawrence Middle School - New Pickleball Courts

Region North, Board District 3 (Scott M. Schmerelson)

Project Background and Scope:

The proposed project includes, but is not limited to:

- Reconfiguration of an existing parking area to accommodate new pickleball courts.
- Construction of 12 new pickleball courts, sound barrier fencing with accessible gates, and parking adjacent to the courts.

Project Budget: \$2,245,109

Project Schedule: Construction is anticipated to begin in Q3-2025 and be completed in Q2-2026.

LOS ANGELES UNIFIED SCHOOL DISTRICT
Board of Education Report

Exhibit B
Projects Funded by the Medi-Cal Reimbursement Program

12. Leichman Career Preparatory & Transition Center - Culinary Arts Classroom & Kitchen

Region North, Board District 4 (Nick Melvoin)

Project Background and Scope:

The proposed project includes, but is not limited to:

- Conversion of two classrooms into a culinary arts classroom with adjoining kitchen including cooking ranges, kitchen hood, grease interceptors, flooring, wall finishes, lighting, new furnishings, and heating, ventilation, and air conditioning (HVAC), etc.
- Accessibility upgrades for path of travel and student and staff restrooms as required.

Project Budget: \$3,107,454

Project Schedule: Construction is anticipated to begin in Q4-2025 and be completed in Q4-2026.

13. Lowman Special Education & Career Transition Center - Culinary Arts Classroom & Kitchen

Region North, Board District 6 (Kelly Gonez)

Project Background and Scope:

The proposed project includes, but is not limited to:

- Conversion of existing physical therapy room at the West Main building into a culinary arts classroom with adjoining kitchen including cooking ranges, kitchen hood, grease interceptors, flooring, wall finishes, lighting, new furnishings, and heating, ventilation, and air conditioning (HVAC), etc.
- Accessibility upgrades as required.

Project Budget: \$3,656,260

Project Schedule: Construction is anticipated to begin in Q4-2025 and be completed in Q4-2026.