

[Return to Order of Business](#)

TAB 15



Board of Education Report

File #: Rep-194-25/26, **Version:** 1
In Control: Information Technology

Agenda Date: 3/10/2026

Amendment to the Information Technology Services Strategic Execution Plan to Approve the Campus Safety Systems (Camera Systems), Phase 2 Project

Information Technology Services

Brief Description:

(Amendment to the Information Technology Services Strategic Execution Plan to Approve the Campus Safety Systems (Camera Systems), Phase 2 project). Recommends approval of an amendment to the Information Technology Services (ITS) Strategic Execution Plan (SEP) to authorize the definition, funding allocation, and execution of the Campus Safety Systems (Camera Systems), Phase 2 project, as detailed in Attachments A, B, C, and D. The project budget is \$87,414,958 and is funded by bond funds (100%). It has an anticipated completion date of December 2028.

Action Proposed:

Approve amendment of the Information Technology Services (ITS) Strategic Execution Plan (SEP) to approve the definition, allocate funds, and take the associated actions for the Campus Safety Systems (Camera Systems), Phase 2 project, as described in Attachments A, B, C, and D.

The proposed actions are as follows:

- Move \$87,414,958 of cost savings from in-progress projects funded under the “Technology Infrastructure and System Upgrades” School Upgrade Program (SUP) category of need to the “IT Campus Safety Upgrades” SUP category of need.
- Allocate a total of \$87,414,958 bond funds to complete the Campus Safety Systems (Camera Systems), Phase 2 project.
- Approve filing of E-rate applications for the Campus Safety Systems (Camera Systems), Phase 2 project schools for network equipment upgrades and related services.
- Approve execution of the Campus Safety Systems (Camera Systems), Phase 2 project.

The project budget is \$87,414,958 and is funded by bond funds (100%). It has an anticipated completion date of December 2028.

This project enhances safety and security across 252 K-12 school sites within the Los Angeles Unified School District (LAUSD). Phase 2 focuses on installing and/or replacing video camera systems to increase reliability, reduce maintenance costs, and maximize operational efficiency.

Background:

On August 24, 2024, the Board of Education approved the update of the School Upgrade Program (SUP) to integrate Measure US funding and priorities (Brd. Rpt. 029-24/25), the next phase of the District's Bond Program, which will modernize, build, and repair school facilities to improve student health, safety and educational quality. The Board's action approved the overarching goals and principles, funding sources,

specific categories of need, and spending targets for the SUP. As proposed projects are developed, they are submitted to the Bond Oversight Committee (BOC) for consideration and the Board of Education for approval.

The SUP includes spending targets to address “IT Campus Safety Upgrades.” The proposed project aligns with this SUP category.

Bond Oversight Committee Recommendations:

The School Construction Bond Citizens’ Oversight Committee (BOC), at its January 29, 2026 meeting, considered this item. Staff have concluded that this proposed SEP Amendment will facilitate the implementation of the ITS SEP, and therefore it will not adversely affect the District’s ability to successfully complete the ITS SEP.

Expected Outcomes:

Staff anticipate that the Board will amend the ITS SEP to define the new project described herein and allocate \$87,414,958 of Bond Program funding. This project will enable the District to improve safety and security by installing or replacing camera systems at 252 school sites, enabling a stable environment for teaching, learning, and daily operations.

Furthermore, this project directly contributes to the achievement of the 2022-2026 Los Angeles Unified School District Strategic Plan goals of providing welcoming learning environments (Pillar 2: Joy and Wellness) and modernizing infrastructure (Pillar 4: Operational Effectiveness).

Board Options and Consequences:

Failure or delay of approval will postpone the execution and/or implementation of the proposed project and the associated benefits to the schools and students.

Policy Implications:

This action is consistent with the District’s long-term goal to address unmet school needs as described in Proposition BB and Measures K, R, Y, Q, RR, and US.

Budget Impact:

The proposed project has a total budget of \$87,414,958, all of which will come from Bond Program funding. The bond funds will be allocated from the “IT Campus Safety Upgrades” SUP category of need.

Upon completion of the project, \$111,000 in Unrestricted General Funds will be needed annually to maintain the new systems deployed. Furthermore, an undetermined amount will also be required to cover costs associated with camera vandalism and theft which are not covered under the 5-year camera warranty. The source of these on-going funds has not yet been identified.

Student Impact:

The proposed project has the following outcomes and benefits that impact students:

- Replacement of aging and non-operational video camera systems to provide clear visibility and improve safety response.
- Integration of video camera systems with the District’s centralized security dashboard system, which provides secure digital storage, monitoring, and real-time oversight by LASPD.
- Modernized camera systems are efficient and reliable technology, which reduces downtime.

File #: Rep-194-25/26, **Version:** 1
In Control: Information Technology

Agenda Date: 3/10/2026

- Sustainable Operations will be achieved through the provision of centralized digital storage that improves efficiency and reduces environmental impact.
- Expanded Coverage for campuses with limited or no existing safety infrastructure.

Equity Impact:

Component	Score	Score Rationale
Recognition	4	The installation and replacement of camera systems provides improved and equal access to a safe learning environment for students at 252 school sites.
Resource Prioritization	4	The installation and replacement of camera systems provides improved and equal access to resources for students at 252 school sites by addressing vulnerabilities caused by the lack of modernized surveillance systems.
Results	4	Furthermore, this project contributes to the 2022-2026 LAUSD Strategic Plan priorities of Modernizing Infrastructure (Pillar 4: Operational Effectiveness) and establishment/maintenance of Welcoming Learning Environments (Pillar 2: Joy and Wellness) for District students and staff at 252 school sites.
TOTAL	12	

Issues and Analysis:

The Campus Safety Systems (Camera Systems), Phase 2 project installs and replaces video camera systems at school sites to address vulnerabilities caused by the lack of modernized surveillance systems. Without the modernization of these systems, many school sites are left exposed without functional video coverage, making them more susceptible to threats.

Attachments:

Attachment A - Project Definition
Attachment B - Bond Oversight Committee Resolution
Attachment C - Presentation Slide Deck
Attachment D - List of Sites

Submitted:

02/19/26

File #: Rep-194-25/26, Version: 1
In Control: Information Technology

Agenda Date: 3/10/2026

RESPECTFULLY SUBMITTED,



ANDRES E. CHAIT
Acting Superintendent

APPROVED BY:



PEDRO SALCIDO
Deputy Superintendent
Office of the Deputy Superintendent


REVIEWED BY:



DEVORA NAVERA REED
General Counsel

☒ Approved as to form.

APPROVED & PRESENTED BY:



DOUGLAS LE
Interim Chief Information Officer
Information Technology Services

REVIEWED BY:



KURT E. JOHN
Deputy Chief Financial Officer

☒ Approved as to budget impact statement.



**Information Technology Strategic Execution Plan Amendments
Project Definitions and Associated Actions
Attachment A – BOE #194-25/26**

Program: Safety, Communication, & Security
Project: Campus Safety Systems (Camera Systems), Phase 2
Budget: \$87,414,958 (100% Bond Funds)

Introduction

Safe schools are an essential component of a successful learning environment. Many schools in Los Angeles Unified are increasingly vulnerable due to aging, malfunctioning, or absent camera systems. The Campus Safety Systems (Camera Systems), Phase 2 project will install and/or replace video camera systems at 252 K-12 school sites. These systems will be monitored by the Los Angeles School Police Department (LASPD). This project will increase reliability, reduce maintenance costs, and maximize operational efficiency. The Campus Safety Systems (Camera Systems), Phase 2 is a continuation of Phase 1 of the program, which is currently under way, and encompasses upgrading camera systems and intrusion alarms at 291 sites. Phase 1 was approved by the Board of Education in December 2023 (Brd. Rpt 024-23/24) and later approved to use bond funds through defeasance (Brd. Rpt. 247-24/25).

Phase 2 will focus on installing and replacing video camera systems at an additional 252 school sites to address vulnerabilities caused by the lack of modernized surveillance systems. Many school sites are left exposed without functional video coverage, making them more susceptible to threats. These challenges adversely affect students, staff, and the overall learning environment. As part of Phase 2, modernized camera systems will be implemented, providing enhanced features, broader coverage, and improved protection for District property. Continuing to install and upgrade the camera systems at these 252 school sites, as part of Phase 2, is a crucial step toward improving school safety, protecting school property, and addressing facility inequities across the district. By implementing modern video camera systems, this initiative will not only enhance safety but also modernize the



Information Technology Strategic Execution Plan Amendments Project Definitions and Associated Actions Attachment A – BOE #194-25/26

district's infrastructure, supporting a 21st-century learning environment.

Scope

The project scope includes the following:

- Install new/or replace aging and non-operational video camera systems at 252 K-12 school sites to provide clear visibility and improve safety response.
- Integrate video camera systems with the District's centralized security dashboard system to support secure digital storage, monitoring, and real-time oversight by LASPD.

Expected Outcomes

The Campus Safety Systems (Camera Systems), Phase 2 project is designed to deliver the following outcomes:

- System Replacement/Installation – Upgrade or install camera systems to ensure modern, reliable coverage across all sites.
- Centralized Integration – Camera systems will connect to the District's unified security dashboard which will help improve efficiency.
- Operational Efficiency – Reduces service costs, minimizes downtime, and streamlines security operations.

Schedule

The project is anticipated to be completed by December 2028.

LOS ANGELES UNIFIED SCHOOL DISTRICT

SCHOOL CONSTRUCTION BOND CITIZENS' OVERSIGHT COMMITTEE

D. Michael Hamner, FAIA, Chair

American Institute of Architects

Robert Campbell, Vice-Chair

L.A. Co. Auditor-Controller's Office

Dr. Samantha Rowles, Secretary

LAUSD Student Parent

Patrick MacFarlane, Executive Committee

Early Education Coalition

Scott Pansky, Executive Committee

L.A. Area Chamber of Commerce

Bevin Ashenmiller

Tenth District PTSA

Neelura Bell

CA Charter School Association

Sandra Betts

CA Tax Reform Association

Chad Boggio

L.A. Co. Federation of Labor AFL-CIO

Ashley Kaiser

Assoc. General Contractors of CA

Mellina Lathe

LAUSD Student Parent

Charlotte Lerchenmuller

Assn. of CA School Admin. - Retired

Aleigh Lewis

L.A. City Controller's Office

Jennifer McDowell

L.A. City Mayor's Office

Tamar Poladian-Perron31st District PTSA**Rachelle Anema (Alternate)**

L.A. Co. Auditor-Controller's Office

Monica Carlos (Alternate)

LAUSD Student Parent

Asha Lang (Alternate)

LAUSD Student Parent

Jeanalee Obergfell (Alternate)

L.A. City Mayor's Office

Jason Peterson (Alternate)

L.A. Co. Federation of Labor AFL-CIO

Brendan Sullivan (Alternate)

Tenth District PTSA

Timothy Popejoy

Bond Oversight Administrator

Perla Zittle

Bond Oversight Coordinator

Joseph P. Buchman – Legal Counsel

Burke, Williams & Sorensen, LLP

Lori Raineri and Keith Weaver – Oversight Consultants

Government Financial Services Joint Powers Authority

RESOLUTION 2026-01

BOARD REPORT 194-25/26

RECOMMENDING BOARD APPROVAL FOR AN AMENDMENT OF THE INFORMATION TECHNOLOGY SERVICES STRATEGIC EXECUTION PLAN TO APPROVE THE CAMPUS SAFETY SYSTEMS (CAMERA SYSTEMS), PHASE 2 PROJECT

WHEREAS, District Staff proposes that the Board of Education amend the Information Technology Services (ITS) Strategic Execution Plan (SEP) to approve the definition, allocate funds, and take the associated actions for the Campus Safety Systems (Camera Systems) project, as described in Attachments A, B, C, and D; and

WHEREAS, District Staff proposes the following actions:

- Move \$87,414,958 of cost savings from in-progress projects funded under the “Technology Infrastructure and System Upgrades” School Upgrade Program (SUP) category of need to the “IT Campus Safety Upgrades” SUP category of need.
- Allocate a total of \$87,414,958 bond funds to complete the Campus Safety Systems (Camera Systems), Phase 2 project.
- Approve filing of E-rate applications for the Campus Safety Systems (Camera Systems), Phase 2 project schools for network equipment upgrades and related services.
- Approve execution of the Campus Safety Systems (Camera Systems), Phase 2 project; and

WHEREAS, On August 24, 2024, the Board of Education approved the update of the School Upgrade Program (SUP) to integrate Measure US funding and priorities (Brd. Rpt. 029-24/25), the next phase of the District's Bond Program, which will modernize, build, and repair school facilities to improve student health, safety and educational quality. The Board's action approved the overarching goals and principles, funding sources, specific categories of need, and spending targets for the SUP. As proposed projects are developed, they are submitted to the Bond Oversight Committee (BOC) for consideration and the Board of Education for approval; and

RESOLUTION 2026-01**RECOMMENDING BOARD APPROVAL FOR AN AMENDMENT OF THE INFORMATION TECHNOLOGY SERVICES STRATEGIC EXECUTION PLAN TO APPROVE THE CAMPUS SAFETY SYSTEMS (CAMERA SYSTEMS), PHASE 2 PROJECT**

WHEREAS, The SUP includes spending targets to address “IT Campus Safety Upgrades.” The intended outcome of the proposed project to be executed within this spending target is:

- Campus Safety Systems (Camera Systems), Phase 2 project: This project focuses on improving safety and security across 252 K-12 school sites within the Los Angeles Unified School District (LAUSD). This phase involves installing and/or replacing video cameras systems at schools to address vulnerabilities caused by the lack of modernized surveillance systems. \$87,414,958 Bond Funds (100%). December 2028 anticipated completion.

If approved, ITS will provide quarterly updates on the Project; and

WHEREAS, District Staff anticipate that the Board will amend the ITS SEP to define the new project described herein and allocate \$87,414,958 of Bond Program funding.

WHEREAS, This project will deliver the following outcomes and benefits that impact students:

- Replacement of aging and non-operational video camera systems to provide clear visibility and improve safety response.
- Integration of video camera systems with the District’s centralized security dashboard system, which provides secure digital storage, monitoring, and real-time oversight by LASPD.
- Modernized camera systems are efficient and reliable technology which reduces downtime.
- Sustainable Operations will be achieved through the provision of centralized digital storage that improves efficiency and reduces environmental impact.
- Expanded Coverage for campuses with limited or no existing safety infrastructure.

Furthermore, this project contributes to the 2022-2026 LAUSD Strategic Plan priorities of Modernizing Infrastructure (Pillar 4: Operational Effectiveness) and establishment/maintenance of Welcoming Learning Environments (Pillar 2: Joy and Wellness) for District students and staff at 252 school sites.

WHEREAS, District Staff has determined that the proposed Projects are necessary to improve student health, safety, and educational quality; and

WHEREAS, the Board of Education’s approval of the proposed Projects will authorize District Staff to proceed with the expenditure of bond funds to undertake the Projects in accordance with the provisions set forth in Los Angeles Unified local bond measures K, R, Y, Q, RR, and US; and

WHEREAS, the District’s Office of the General Counsel has reviewed the proposed Projects and determined that they may proceed to the School Construction Citizens’ Bond Oversight Committee (BOC) for its consideration for recommendation to the Board of Education; and

WHEREAS, District Staff has concluded that this proposed ITS SEP amendment will facilitate Los Angeles Unified’s ability to successfully complete the ITS SEP.

RESOLUTION 2026-01**RECOMMENDING BOARD APPROVAL FOR AN AMENDMENT OF THE INFORMATION TECHNOLOGY SERVICES STRATEGIC EXECUTION PLAN TO APPROVE THE CAMPUS SAFETY SYSTEMS (CAMERA SYSTEMS), PHASE 2 PROJECT**

NOW, THEREFORE, BE IT RESOLVED THAT:

1. The School Construction Citizens' Bond Oversight Committee recommends that the Board of Education adopt the amendment of the Information Technology Services Strategic Execution Plan to approve the Campus Safety Systems (Camera Systems), Phase 2 project listed above as described in Board Report 194- 25/26, a copy of which is attached hereto in the form it was presented to the BOC and is incorporated herein by reference.
2. This resolution shall be transmitted to the Los Angeles Unified School District Board of Education and posted on the Bond Oversight Committee's website.
3. The District is directed to track the above recommendation and to report on the adoption, rejection, or pending status of the recommendations as provided in section 6.2 of the Charter and Memorandum of Understanding between the Bond Oversight Committee and the District.

ADOPTED on January 29, 2026, by the following vote:

AYES: 12

ABSTENTIONS: 0

NAYS: 0

ABSENCES: 3

/Robert Campbell/

Robert Campbell
Vice-Chair

/Samantha Rowles/

Dr. Samantha Rowles
Secretary



Amendment to the ITS Strategic Execution Plan to Approve the Campus Safety Systems (Camera Systems), Phase 2


Board Report 194-25/26

Soheil Katal, Chief Information Officer
February 10, 2026

Campus Safety Systems (Camera Systems), Phase 2: Introduction

- The **Campus Safety Systems (Camera Systems), Phase 2 project** is crucial for addressing the safety concerns and vulnerabilities in Los Angeles Unified School District.
- Safeguarding District assets and property is fundamental to creating a positive and effective learning environment.
- Many of the District's schools currently face significant challenges due to outdated, malfunctioning, or the absence of camera systems.

[Click here to play video](#)



Campus Safety Systems (Camera Systems), Phase 2:

Project Description



Scope

Install modernized safety cameras across **252** K-12 school sites and integrate them with a secure digital storage and viewing station.



Schedule


Estimated Completion
December 2028



Budget

Budget : \$87,414,958
100% Bond Funded

Campus Safety Systems (Camera Systems), Phase 2: Schedule



Questions?

Campus Safety Systems (Camera Systems) Phase 2 -
Attachment D - List of Sites By Board District
(252 Sites)

347
Attachment D
Rep-194-25/26

Loc Code	Site Name	Board District	Region
6781	6TH AVE EL	1	W
6644	74TH ST EL	1	S
2123	ANGELES MESA EL	1	W
2192	ARLINGTON HEIGHTS EL	1	W
4020	BAKEWELL PC	1	S
2274	BALDWIN HILLS EL	1	W
7164	BRIGHT EL	1	W
2939	CARSON-GORE ACADEMY EL	1	W
2877	CASTLE HEIGHTS EL	1	W
3068	CIENEGA EL	1	W
3822	FIGUEROA ST EL	1	S
6795	GARCETTI LA	1	S
8686	HAMILTON SH	1	W
1949	MARLTON SCHOOL	1	W
5178	MARVIN EL	1	W
3500	MID-CITY PRESCOTT SES MAG	1	W
8760	MIDDLE COLLEGE SH	1	S
5321	MILLER EL	1	S
6164	QUEEN ANNE PL EL	1	W
7479	VERMONT AVE EL	1	S
8602	VIEW PARK CONTINUATION HS	1	S
7630	WASHINGTON PC	1	S
2619	WILSHIRE PARK EL	1	W
7808	WILTON PLACE EL	1	W
7822	WINDSOR HILLS EL MAG	1	W
7082	10TH ST EL	2	E

Campus Safety Systems (Camera Systems) Phase 2 -
Attachment D - List of Sites By Board District
(252 Sites)

348
3/20/2026

Loc Code	Site Name	Board District	Region
3974	4TH ST PC	2	E
5505	9TH ST EL	2	E
2027	ALDAMA EL	2	E
2041	ALEXANDRIA AVE EL	2	E
6426	AMANECER PC	2	E
2137	ANN ST EL	2	E
4356	ANTON EL	2	E
4322	ARROYO SECO MUS/S MAG	2	E
8754	BRAVO SH MEDICAL MAG	2	E
2521	BRIDGE ST EL	2	E
3096	CITY TERRACE EL	2	E
3192	COMMONWEALTH AVE EL	2	E
8516	CORTINES SCHOOL OF VAPA	2	E
2386	DEL OLMO EL	2	E
3562	EL SERENO EL	2	E
3918	FORD BLVD EL	2	E
8643	FRANKLIN SH	2	E
8679	GARFIELD SH	2	E
4096	GATES ST EL	2	E
4137	GLEN ALTA EL	2	E
2393	LAKE ST PRIMARY SCHOOL	2	E
2307	LEE EL MED HEALTH MAG	2	E
5170	LEXINGTON AVE PC	2	W
8729	LINCOLN SH	2	E
4890	LOCKWOOD AVE EL	2	W
2544	MACARTHUR PARK EL VAPA	2	E

Campus Safety Systems (Camera Systems) Phase 2 -
Attachment D - List of Sites By Board District
(252 Sites)

349
3/26/2026

Loc Code	Site Name	Board District	Region
5384	MONTE VISTA ST EL	2	E
3247	PLASENCIA EL	2	E
6370	ROSEMONT AVE EL	2	E
6849	SOTO ST EL	2	E
8618	WILSON SH	2	E
7959	YORKDALE EL	2	E
8238	ARMSTRONG MS	3	N
2323	BASSETT ST EL	3	N
2753	CANOGA PARK EL	3	N
2767	CANTARA ST EL	3	N
2802	CAPISTRANO AVE EL	3	N
7401	CARDENAS EL	3	N
2822	CARPENTER COMMUNITY CHARTER	3	N
2881	CASTLEBAY LANE CHARTER	3	N
8583	CHATSWORTH CHARTER HS	3	N
3027	CHATSWORTH PARK EL	3	N
8590	CLEVELAND CHARTER HS	3	N
3164	COLFAX CHARTER EL	3	N
3340	DARBY AVE EL	3	N
3377	DEARBORN EL CA	3	N
3545	EL ORO WAY CES	3	N
4233	GRANADA EL	3	N
4452	HASKELL EL STEAM MAG	3	N
4473	HAYNES CES	3	N
8174	HENRY MS	3	N
4692	JUSTICE ST ACADEMY CHARTER	3	N

Campus Safety Systems (Camera Systems) Phase 2 -
Attachment D - List of Sites By Board District
(252 Sites)

350 2026

Loc Code	Site Name	Board District	Region
8725	KENNEDY SH	3	N
4726	KESTER AVE EL	3	N
7390	LAKE BALBOA COLLEGE PREP K-12	3	N
8217	LAWRENCE MS	3	N
4849	LEMAY ST EL	3	N
8272	NOBEL CMS	3	N
8786	NORTH HOLLYWOOD SH	3	N
8513	NORTHRIDGE ACADEMY SH	3	N
6140	POMELO COMMUNITY CS	3	N
6315	RIVERSIDE DRIVE CHARTER EL	3	N
6699	SHERMAN OAKS EL CS	3	N
7201	TOPEKA DR CAS	3	N
7397	VALLEY VIEW EL	3	W
7637	WELBY WAY CHARTER EL	3	N
7110	3RD ST EL	4	W
2479	BRADDOCK DR EL	4	W
2534	BROADWAY EL	4	W
6342	COEUR D ALENE AVE EL	4	W
8123	EMERSON COMMUNITY CHARTER	4	W
3616	ENCINO CEL	4	N
8621	FAIRFAX SH	4	W
4068	GARDNER ST EL	4	W
4397	HANCOCK PARK EL	4	W
8693	HOLLYWOOD SH	4	W
4764	LANAI RD EL	4	N
5959	PALISADES CEL	4	W

Campus Safety Systems (Camera Systems) Phase 2 -
Attachment D - List of Sites By Board District
(252 Sites)

351
07/2026

Loc Code	Site Name	Board District	Region
6606	SERRANIA AVE CES	4	N
8842	SOCES MAG	4	N
6932	STERRY EL	4	W
8406	SUTTER MS	4	N
8886	UNIVERSITY CHARTER HS	4	W
8907	VENICE SH	4	W
7616	WARNER AVE EL	4	W
8943	WESTCHESTER SH HEALTH/SPORTS MED	4	W
7740	WESTWOOD CHARTER EL	4	W
7774	WILBUR CEA	4	N
7849	WONDERLAND AVE EL	4	W
7274	20TH ST EL	5	E
2219	ASCOT AVE EL	5	E
8536	BELL SH	5	E
2589	BRYSON AVE EL	5	E
8670	CDS ALONZO	5	W
8062	CLINTON MS	5	E
3219	CORONA AVE EL	5	E
3507	EAGLE ROCK EL	5	E
3220	ESCUTIA PC	5	E
3849	FISHBURN AVE EL	5	E
3877	FLETCHER DR EL	5	W
6087	GAL KING SCH FOR STEM	5	S
4123	GLASSELL PARK EL STEAM MAG	5	W
4260	GRANT EL	5	W
2042	HARVARD EL	5	W

Campus Safety Systems (Camera Systems) Phase 2 -
Attachment D - List of Sites By Board District
(252 Sites)

352 2026

Loc Code	Site Name	Board District	Region
4548	HOBART BLVD EL	5	W
6549	HOLLYWOOD EL	5	W
4576	HOOVER AVE PC	5	E
6920	HOPE ST EL	5	E
2944	HUERTA EL	5	E
2375	HUGHES EL	5	E
2391	HUNTINGTON PARK EL	5	E
6880	INDEPENDENCE EL	5	E
8701	INTERNATIONAL STUDIES LC	5	E
8189	IRVING MS MME MAG	5	W
4671	IVANHOE EL	5	W
2943	JONES EL	5	E
8064	KIM ACADEMY	5	W
2701	KIM EL	5	W
6179	KINGSLEY EL	5	W
8921	LEGACY SH STEAM	5	E
4863	LIBERTY BLVD EL	5	E
4877	LILLIAN ST EL	5	E
4680	LIZARRAGA EL	5	E
8917	MACES MAG	5	E
3210	MADISON EL	5	E
5055	MAGNOLIA AVE EL	5	W
7220	MAPLE PC	5	E
4983	MARIPOSA-NABI PC	5	W
5288	MICHELTORENA ST EL	5	W
5302	MIDDLETON ST PC	5	E

Campus Safety Systems (Camera Systems) Phase 2 -
Attachment D - List of Sites By Board District
(252 Sites)

353
July 2026

Loc Code	Site Name	Board District	Region
5173	NAVA LEARNING ACADEMY	5	E
8268	NIMITZ MS	5	E
5153	ORCHARD ACADEMIES 2B	5	E
6005	PARK AVE EL	5	E
6329	ROCKDALE EL VAPA MAG	5	E
8723	RODIA CONTINUATION HS	5	E
6884	ROYBAL-ALLARD EL	5	E
1955	SALVIN SP ED CENTER	5	S
6875	SAN MIGUEL EL	5	E
6507	SAN PEDRO ST EL	5	E
8881	SOUTH EAST SH	5	E
8377	SOUTH GATE MS	5	E
8871	SOUTH GATE SH	5	E
6904	STANFORD AVE EL	5	E
6905	STANFORD AVE PC	5	E
6918	STATE ST EL	5	E
7260	TWEEDY EL	5	E
7507	VICTORIA AVE EL	5	E
8390	WALNUT PARK MS SJ/SL	5	E
2309	WILLOW EL	5	E
2164	APPERSON ST EL	6	N
8609	ARLETA SH	6	N
3577	BELLINGHAM EL	6	N
8080	BYRD MS	6	N
2781	CANTERBURY AVE EL	6	N
3151	COLDWATER CANYON EL	6	N

Campus Safety Systems (Camera Systems) Phase 2 -
Attachment D - List of Sites By Board District
(252 Sites)

354 3/20/2026

Loc Code	Site Name	Board District	Region
5016	COUGHLIN EL	6	N
3493	DYER ST EL	6	N
8607	EAST VALLEY SH	6	N
4130	GLEDHILL ST EL	6	N
4192	GLENWOOD EL	6	N
8683	GRANT SH	6	N
4431	HARDING ST EL	6	N
7399	KORENSTEIN EL	6	N
4775	LANGDON AVE EL	6	N
8230	MADISON MS	6	N
5404	MOUNTAIN VIEW EL	6	N
8240	MT GLEASON MS	6	N
5918	OXNARD ST EL	6	N
5604	PANORAMA CITY EL	6	N
6192	RANCHITO AVE EL	6	N
6959	STRATHERN ST EL	6	N
8396	SUN VALLEY MAG ET	6	N
6973	SUNLAND EL	6	N
8878	SYLMAR CHARTER HS	6	N
7408	SYLMAR LEADERSHIP ACADEMY	6	N
7192	TOLUCA LAKE EL	6	N
7466	VENA AVE EL	6	N
7521	VICTORY BLVD EL	6	N
7400	VISTA DEL VALLE ACADEMY EL	6	N
5863	116TH ST EL	7	S
7329	232ND PL EL	7	S

Campus Safety Systems (Camera Systems) Phase 2 -
Attachment D - List of Sites By Board District
(252 Sites)

355
3/5/2026

Loc Code	Site Name	Board District	Region
5548	92ND ST EL	7	S
5534	99TH ST EL	7	S
2089	AMBLER AVE EL	7	S
4685	AURORA EL	7	E
6886	BACA ARTS ACADEMY EL	7	S
1941	BANNEKER CTC	7	S
2315	BARTON HILL EL	7	S
6867	BRIDGES SPAN SCHOOL	7	S
2527	BROAD AVE EL	7	S
2685	CABRILLO AVE EL	7	S
2836	CARSON ST EL	7	S
7761	CDS JOHNSON	7	S
8103	CURTISS MS	7	S
8104	DANA MS	7	S
3384	DEL AMO EL	7	S
3425	DENKER AVE EL	7	S
8110	DODSON MS	7	S
3452	DOLORES ST EL	7	S
3640	ESHELMAN AVE EL	7	S
2942	ESTRELLA EL	7	E
8127	FLEMING MS	7	S
3890	FLORENCE AVE EL	7	E
4041	GARDENA EL	7	S
4315	GULF AVE EL	7	S
8727	KING-DREW SH MD/S MAG	7	S
4932	LOMITA EL M/S/T MAG	7	S

Campus Safety Systems (Camera Systems) Phase 2 -
Attachment D - List of Sites By Board District
(252 Sites)

356
3/20/2026

Loc Code	Site Name	Board District	Region
7342	MEYLER ST EL	7	S
6013	PARK WESTERN PL EL	7	S
6021	PARMELEE AVE EL	7	S
8352	PEARY MS	7	S
6137	PT FERMIN EL MR/S MAG	7	S
6158	PURCHE AVE EL	7	S
8868	RANCHO DOMINGUEZ PREP	7	S
6301	RITTER EL	7	S
8867	RIVERA LC PUB SRV	7	S
6438	RUSSELL EL	7	S
8850	SAN PEDRO SH	7	S
7035	TAPER AVE EL	7	S
8518	VLADOVIC HARBOR TPA	7	S
7634	WEIGAND AVE EL	7	S
8487	WHITE MS	7	S
8490	WILMINGTON MS STEAM MAG	7	S
7781	WILMINGTON PARK EL	7	S
6872	WISDOM EL	7	S