

[Return to Order of Business](#)

7

TAB 7



Board of Education Report

File #: Rep-130-23/24, **Version:** 1

Define and Approve Three Athletic Facilities Upgrade Projects and Amend the Facilities Services Division Strategic Execution Plan to Incorporate Therein

December 12, 2023

Facilities Services Division

Action Proposed:

Approve the definition of three projects to upgrade athletic facilities at Manual Arts High School, San Fernando High School and Valley Oaks Center for Enriched Studies (VOCES) (Projects) as described in Exhibit A and amend the Facilities Services Division (Facilities) Strategic Execution Plan (SEP) to incorporate therein. The total combined budget for the proposed Projects is \$23,203,675.

Authorize the Chief Procurement Officer and/or the Chief Facilities Executive and/or their designee(s) to execute all instruments necessary, as legally permissible, to implement the proposed Projects including budget modifications and the purchase of equipment and materials.

Background:

On August 24, 2021, the Board of Education (Board) adopted an update to the School Upgrade Program (SUP) to integrate Measure RR funding and priorities into its operational framework. The updated SUP framework and the Measure RR Implementation Plan help guide the identification of sites and development of project proposals.

Pursuant to Board Resolution, Modernization, Upgrade and Development of High School Athletic Facilities, funding has been prioritized within the SUP to modernize, upgrade, or develop new high school athletic facilities in each Board District. Projects to upgrade high school athletic facilities within each Board District fall under the SUP category of need for School Upgrades and Reconfigurations to Support Wellness, Health, Athletics, Learning, and Efficiency (WHALE). Funds are targeted for each Board District based on each Board District's proportionate share of high school enrollment and number of sports teams. Proposed projects are identified by Board offices in consultation with stakeholders and developed by Facilities staff.

The proposed athletic facilities upgrades will support each school's physical education program, athletic programs, and allow schools to practice for and/or host athletic events, which contributes to student athletic achievement, school pride, and a positive school culture.

The proposed Projects are located in Board District 1 (Dr. George McKenna) and Board District 6 (Kelly Gonez).

Bond Oversight Committee Recommendations:

This item was considered by the School Construction Bond Citizens' Oversight Committee (BOC) at its meeting on November 30, 2023. Staff has concluded that this proposed Facilities SEP amendment is in alignment with BOC recommendations and will facilitate the successful implementation of the Facilities SEP.

Expected Outcomes:

Define and approve the proposed Projects and amend the Facilities SEP to incorporate therein. Approval will authorize staff to proceed with the implementation of the proposed Projects and expenditure of Bond Program funds.

The upgraded athletic facilities, once completed, will provide modern high-performance athletic facilities that support physical education programs, student athletic achievement, and athletic programs. The proposed Projects will also decrease demands for repair and maintenance, alleviate the burden on custodial staff, and benefit the local economy by creating tax revenue and new jobs.

Board Options and Consequences:

Approval will allow staff to further develop, design, and construct the athletic facilities upgrades.

If staff's proposal is not approved, the proposed improvements will not commence, and the schools will continue to operate without upgraded athletic facilities and/or continue to use athletic facilities that are deteriorating and do not comply with current standards.

Policy Implications:

The proposal does not impact Los Angeles Unified policy. The proposal supports the implementation of the Modernization, Upgrade and Development of High School Athletic Facilities Board Resolution. The proposal is consistent with the District's long-term goal to address unmet school facilities needs and significantly improve the conditions of aging and deteriorating school facilities as described in the District's local bond measures K, R, Y, Q, and RR. The proposed action advances Los Angeles Unified's 2022-2026 Strategic Plan Pillar 4 Operational Effectiveness Modernizing Infrastructure by upgrading athletic facilities at schools.

Budget Impact:

The combined project budget for the three proposed athletic facilities upgrade Projects is \$23,203,675. The proposed Projects will be funded with Bond Program funds earmarked for school upgrades and reconfigurations to support wellness, health, athletics, learning, and efficiency, and more specifically from the amounts allocated for upgrades to athletic facilities in Board District 1 and Board District 6.

The project budgets were prepared based on the current information known, and assumptions about each proposed Project's scope, site conditions, and market conditions. The project budgets will be reviewed throughout the planning, design, and construction phases as new information becomes known or unforeseen conditions arise and will be adjusted accordingly to enable the successful completion of the proposed Projects.

Student Impact:

The proposed Projects, once completed, will provide new and improved athletic facilities that support physical education programs, student athletic achievement and athletic programs to benefit approximately 3,030 students. The athletic facilities upgrades will also allow schools to practice and/or host games and other school community events, which builds school pride and enhances opportunities to create a positive school culture.

Equity Impact:

Funds are allocated for each Board District based on each Board District's proportionate share of high school enrollment and number of sports teams.

Issues and Analysis:

Staff will implement all opportunities to minimize construction impacts on school operations and existing

File #: Rep-130-23/24, **Version:** 1

athletic programs. As necessary, the temporary use of local parks, neighboring school athletic facilities, and other opportunities will be utilized to reduce impacts to the existing athletic programs at each school.

The Office of Environmental Health and Safety (OEHS) will evaluate the proposed Projects in accordance with the California Environmental Quality Act (CEQA).

Attachments:

Exhibit A: Scope, Budget, and Schedule for Three Athletic Facilities Upgrade Projects

Exhibit B: BOC Resolution

Informatives:


None

Submitted:

11/08/23

File #: Rep-130-23/24, Version: 1


RESPECTFULLY SUBMITTED,


ALBERTO M. CARVALHO
Superintendent

APPROVED BY:



PEDRO SALCIDO
Deputy Superintendent, Business Services and Operations

REVIEWED BY:


DEVORA NAVERA REED
General Counsel

☒ Approved as to form.

APPROVED BY:


KRISZTINA TOKES
Chief Facilities Executive
Facilities Services Division

REVIEWED BY:


NORBERTO DELGADILLO
Deputy Chief Business Officer, Finance

☒ Approved as to budget impact statement.

PRESENTED BY:


AARON BRIDGEWATER
Director of Facilities Planning and Development
Facilities Services Division

LOS ANGELES UNIFIED SCHOOL DISTRICT
Board of Education Report

Exhibit A
Scope, Budget, and Schedule for Three Athletic Facilities Upgrade Projects

1. Manual Arts High School – New Football Scoreboard and Goal Posts

Region South, Board District 1 (Dr. George McKenna)

The project includes, but is not limited to:

- Replacement of the football scoreboard and goal posts.
- Requirements from the Americans with Disabilities Act (ADA), Division of the State Architect (DSA), California Environmental Quality Act (CEQA), Department of Toxic Substances Control (DTSC), or other improvements to ensure compliance with local, state, and federal regulations.

Project Budget: \$431,734

Project Schedule: Construction is anticipated to begin in Q4-2024 and be completed in Q2-2025.

2. San Fernando High School – Football Stadium Upgrades

Region North, Board District 6 (Kelly Gonez)

The project includes, but is not limited to:

- Replacement of the football stadium bleachers for home and visiting spectators including an announcer's booth, field lighting, scoreboard, and electrical transformer.
- New permanent building to replace buildings housing the restrooms, concessions, and ticket booth functions.
- Associated landscape, hardscape, and infrastructure improvements.
- Requirements from the ADA, DSA, CEQA, DTSC, or other improvements to ensure compliance with local, state, and federal regulations.

Project Budget: \$15,256,172

Project Schedule: Construction is anticipated to begin in Q2-2026 and be completed in Q4-2027.

**LOS ANGELES UNIFIED SCHOOL DISTRICT
Board of Education Report**

**Exhibit A
Scope, Budget, and Schedule for Three Athletic Facilities Upgrade Projects**

3. Valley Oaks Center for Enriched Studies (VOCES) – Multipurpose Athletic Field Upgrades

Region North, Board District 6 (Kelly Gonez)

The project includes, but is not limited to:

- The design and construction of new football field lighting, goal posts and scoreboard.
- Installation of new 5-tier portable bleachers.
- Grading, drainage improvements, amending top-soil and re-seeding the natural turf on the existing multipurpose athletic field, and repairing the existing irrigation system.
- Demolition and removal of existing football goal posts and handball courts.
- Associated landscape, hardscape, and infrastructure improvements.
- Requirements from the ADA, DSA, CEQA, DTSC, or other improvements to ensure compliance with local, state, and federal regulations.

Project Budget: \$7,515,769

Project Schedule: Construction is anticipated to begin in Q2-2026 and be completed in Q4-2027.

SCHOOL CONSTRUCTION BOND CITIZENS' OVERSIGHT COMMITTEE

Margaret Fuentes, Chair

LAUSD Student Parent

D. Michael Hamner, FAIA, Vice-Chair

American Institute of Architects

Samantha Rowles, Secretary

LAUSD Student Parent

Robert Campbell, Executive Committee

L.A. Co. Auditor-Controller's Office

Scott Pansky, Executive Committee

L.A. Area Chamber of Commerce

Neelura Bell

CA Charter School Association

Chad Boggio

L.A. Co. Federation of Labor AFL-CIO

Jeffrey Fischbach

CA Tax Reform Assn.

Aleigh Lewis

L.A. City Controller's Office

Patrick MacFarlane

Early Education Coalition

Jennifer McDowell

L.A. City Mayor's Office

Brian Mello

Assoc. General Contractors of CA

Dr. Clarence Monteclaro

Tenth District PTSA

William O. Ross IV

31st District PTSA

Connie Yee (Alternate)

L.A. Co. Auditor-Controller's Office

Vacant

AARP

Joseph P. Buchman – Legal Counsel

Burke, Williams & Sorensen, LLP

Lori Raineri and Keith Weaver – Oversight

Consultants

Government Financial Services Joint
Powers Authority

Timothy Popejoy

Bond Oversight Administrator

Perla Zitle

Bond Oversight Coordinator

RESOLUTION 2023-43

BOARD REPORT 130-23/24

**RECOMMENDING BOARD APPROVAL TO DEFINE AND APPROVE THREE ATHLETIC
FACILITIES UPGRADE PROJECTS AND AMEND THE FACILITIES SERVICES DIVISION
STRATEGIC EXECUTION PLAN TO INCORPORATE THEREIN**

WHEREAS, Los Angeles Unified School District (Los Angeles Unified) Staff proposes that the Board of Education (Board) define and approve three projects to upgrade athletic facilities at Manual Arts High School, San Fernando High School, and Valley Oaks Center for Enriched Studies (VOCES) (Projects), and amend the Facilities Services Division (Facilities) Strategic Execution Plan (SEP) to incorporate therein, as described in Board Report No. 130-23/24; and

WHEREAS, Los Angeles Unified Staff also requests that the Board authorize the Chief Procurement Officer and/or the Chief Facilities Executive and/or their designee(s) to execute all instruments necessary to implement the proposed Projects; and

WHEREAS, Pursuant to Board Resolution, Modernization, Upgrade and Development of High School Athletic Facilities funding has been prioritized within the School Upgrade Program (SUP) to modernize, upgrade, or develop new high school athletic facilities in each Board District. Projects to upgrade high school athletic facilities will be undertaken within each Board District with funding earmarked for school upgrades and reconfigurations to support wellness, health, athletics, learning, and efficiency and more specifically upgrading athletic facilities. Funds are allocated for each Board District based on each Board District's proportionate share of high school enrollment and number of sports teams. Proposed projects are identified by Board offices in consultation with stakeholders and developed by Facilities staff; and

WHEREAS, The proposed upgrades will provide new and improved athletic facilities that support each school's physical education program, student athletic achievement and athletic programs. The athletic facilities upgrades will also allow schools to practice for and/or host games and other school community events, which builds school pride and enhances opportunities to create a positive school culture; and

RECOMMENDING BOARD APPROVAL TO DEFINE AND APPROVE THREE ATHLETIC FACILITIES UPGRADE PROJECTS AND AMEND THE FACILITIES SERVICES DIVISION STRATEGIC EXECUTION PLAN TO INCORPORATE THEREIN

WHEREAS, The combined project budget for the three proposed athletic facilities upgrade Projects is \$23,203,675. The proposed Projects will be funded with Bond Program funds earmarked for school upgrades and reconfigurations to support wellness, health, athletics, learning, and efficiency, and more specifically from the amounts allocated for upgrades to athletic facilities in Board Districts 1 and 6; and

WHEREAS, District Staff has stated that the Office of General Counsel has concluded that expenditures of the intended bond funds for these projects are legally permissible under State and Federal law including with respect to applicable federal tax-exempt bond requirements; and

WHEREAS, Los Angeles Unified Staff has concluded that this proposed Facilities SEP amendment will facilitate Los Angeles Unified's ability to successfully implement the Facilities SEP.

NOW, THEREFORE, BE IT RESOLVED THAT:

1. The School Construction Bond Citizens' Oversight Committee (BOC) recommends that the Board define and approve three projects to upgrade athletic facilities at Manual Arts High School, San Fernando High School, and Valley Oaks Center for Enriched Studies (VOCES), and amend the Facilities SEP, accordingly, as described in Board Report No. 130-23/24, a copy of which is attached hereto in the form it was presented to the BOC and is incorporated herein by reference.
2. This resolution shall be transmitted to the Los Angeles Unified Board and posted on the BOC's website.
3. Los Angeles Unified is directed to track the above recommendation and to report on the adoption, rejection, or pending status of the recommendations as provided in section 6.2 of the Charter and Memorandum of Understanding between the BOC and Los Angeles Unified.

ADOPTED on November 30, 2023, by the following vote:

AYES: 9

ABSTENTIONS: 0

NAYS: 0

ABSENCES: 5

/Margaret Fuentes/

Margaret Fuentes
Chair

/Michael Hamner/

D. Michael Hamner
Vice-Chair